Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain

for compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA

Community Anchor Institution (CAI)

Jackson County Courthouse

Tenant: County:|Jackson
Customer: State of WV - BTOP Funding

LCR #: BB18A01 FTR Project #:|/1205760

State Contact: Cindy Smith FTR Contact:|Jason Anderson
Telephone #: 304.957.6905 Telephone #:1304.344.7232

BTOP Specific Information:

Building Type: (Select
Address: PO Box 800, Ripley, WV 25271 from drop-down):
GPS Start: 38.8190 -81.7125 Single tenant Building A\ 4 I

CO: Ripley GPS Stop: 38.8194 -81.7123 Right of Way Considerations:

Brief description of the special

construction work. Place fiber to the Jackson County Courthouse.

Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/

Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability

Underground Fiber 85C 953 Existing $2,572 $1,880 $434 $3,780 $8,665.93 ‘ 100% reusable non-feeder route v

Entrance Fiber 85C 280 New $268 $992 $1,260.24 ‘ Entrance cable v
$0.00 ‘ 100% reusable non-feeder route v
$0.00 ‘ v
$0.00 ‘ v
$0.00 ‘ v
$0.00 ‘ ‘ v I
$0.00 ‘ v
$0.00 ‘ v
$0.00 v

TOTAL 1,233 $2,840.17 $1,880 $0 $1,426 $3,780.00 $9,926.17

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned

and actual)

Broadband use

extra capacity

48

Estimated Build: 1,090' Actual Build: 1,233' Difference: 143'. Difference between estimated/actual may be attributed to
the placement of slack loops.

| hereby certify the estimates contained on this LCR approval form are true and accurate.

AT AT i~

6/11/2011

Signature: Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X SHPO Clearance
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
: ' 9/12/2011
Signature: Teresa Schuller, Environmental Project Manager Date
qlﬁéi‘ AL \Q\/%/\.L//
Approved: 9/14/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
/73/ o [ T e
Approved: X el I3(2011
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date DTS




